



Legislation Details (With Text)

**File #:** 0477-19      **Version:** A      **Name:** Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC., contractor.  
**Type:** Communication      **Status:** Passed  
**File created:** 4/23/2019      **In control:** Public Works and Services Committee  
**On agenda:**      **Final action:** 5/7/2019

**Title:** Subject: (Direct Referral) Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor.

Recommendation of the Public Works and Services Committee on 04-30-19: That Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor, be approved in the deduct amount of (\$16,620.57).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$ 7,886.41) - Org-Object 45040-57500, DPW-Paving
- (\$ 8,734.16) - Org-Object 22640-57560, Sanitary Sewers
- (\$16,620.57) - Total

Fiscal Note: Funds are available as herein delineated.

**Sponsors:** John Tate II

**Indexes:**

**Code sections:**

**Attachments:** 1. 0477-19 CO 1 on Contract 20180003, Monroe Avenue Reconstruct (R1).pdf, 2. #0477-19 Resolution

Date	Ver.	Action By	Action	Result
5/7/2019	A	Common Council	Approved as Presented	Pass
4/30/2019	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** (Direct Referral) Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor.

**Recommendation of the Public Works and Services Committee on 04-30-19:** That Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor, be approved in the deduct amount of (\$16,620.57).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$ 7,886.41) - Org-Object 45040-57500, DPW-Paving
- (\$ 8,734.16) - Org-Object 22640-57560, Sanitary Sewers
- (\$16,620.57) - Total

**Fiscal Note:** Funds are available as herein delineated.