



Legislation Details (With Text)

File #: 0477-19 **Version:** A **Name:** Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC., contractor.
Type: Communication **Status:** Passed
File created: 4/23/2019 **In control:** Public Works and Services Committee
On agenda: **Final action:** 5/7/2019

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor.

Recommendation of the Public Works and Services Committee on 04-30-19: That Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor, be approved in the deduct amount of (\$16,620.57).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$ 7,886.41) - Org-Object 45040-57500, DPW-Paving
- (\$ 8,734.16) - Org-Object 22640-57560, Sanitary Sewers
- (\$16,620.57) - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments: 1. 0477-19 CO 1 on Contract 20180003, Monroe Avenue Reconstruct (R1).pdf, 2. #0477-19 Resolution

Date	Ver.	Action By	Action	Result
5/7/2019	A	Common Council	Approved as Presented	Pass
4/30/2019	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor.

Recommendation of the Public Works and Services Committee on 04-30-19: That Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor, be approved in the deduct amount of (\$16,620.57).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$ 7,886.41) - Org-Object 45040-57500, DPW-Paving
- (\$ 8,734.16) - Org-Object 22640-57560, Sanitary Sewers
- (\$16,620.57) - Total

Fiscal Note: Funds are available as herein delineated.