



Legislation Details (With Text)

File #: Res.0339-18 **Version:** A **Name:** Change Order No. 2 on Contract 20180070 - Library, Waterproof Elevator Equipment Room

Type: Resolution **Status:** Passed

File created: 11/7/2018 **In control:** City Attorney's Office

On agenda: 11/7/2018 **Final action:** 11/7/2018

Title: Change Order No. 2 on Contract 20180070 - Library, Waterproof Elevator Equipment Room

Resolved, that Change Order No. 2 on Contract 20180070 - Library, Waterproof Elevator Equipment Room, ProAxis, LLC., contractor, is approved in the amount of \$1,373.10.

Fiscal Note: Funds to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/7/2018	A	Common Council	Approved as Presented	Pass

Alderman Tate

Change Order No. 2 on Contract 20180070 - Library, Waterproof Elevator Equipment Room

Resolved, that Change Order No. 2 on Contract 20180070 - Library, Waterproof Elevator Equipment Room, ProAxis, LLC., contractor, is approved in the amount of \$1,373.10.

Fiscal Note: Funds to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.