



Legislation Details (With Text)

File #: 0521-21 **Version:** A **Name:** Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 1 to Contract 20200010-Concrete Reconstruct (Hamilton & LaSalle), Zignego Company, Inc., Contractor.

Type: Communication **Status:** Passed

File created: 6/29/2021 **In control:** Public Works and Services Committee

On agenda: **Final action:** 7/20/2021

Title: Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 1 to Contract 20200010-Concrete Reconstruct (Hamilton & LaSalle), Zignego Company, Inc., Contractor.

Recommendation of the Public Works and Services Committee on 7-13-21: That Change Order No. 1 to Contract 20200010 - Concrete Reconstruct (Hamilton & LaSalle), Zignego Company, Inc., Contractor, be approved in the deduct amount of (\$52,975.10)

Fiscal Note: Funding for this change order is credited in the following Org-Objects:
(\$772.82) 60484-57570 Storm Sewer
(\$11,799.28) 45040-57500 DPW Paving
(\$19,289.35) 22640 57560 Sanitary Sewers
(\$21,113.65) 45010 59700 MIS Conduit Systems
(\$52,975.10) Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order 1 Memo, 2. Change Order 1 20200010, 3. #0521-21 Resolution

Date	Ver.	Action By	Action	Result
7/20/2021	A	Common Council	Approved as Presented	Pass
7/13/2021	A	Public Works and Services Committee	Recommended For Approval	

Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 1 to Contract 20200010-Concrete Reconstruct (Hamilton & LaSalle), Zignego Company, Inc., Contractor.

Recommendation of the Public Works and Services Committee on 7-13-21: That Change Order No. 1 to Contract 20200010 - Concrete Reconstruct (Hamilton & LaSalle), Zignego Company, Inc., Contractor, be approved in the deduct amount of (\$52,975.10)

Fiscal Note: Funding for this change order is credited in the following Org-Objects:
(\$772.82) 60484-57570 Storm Sewer
(\$11,799.28) 45040-57500 DPW Paving
(\$19,289.35) 22640 57560 Sanitary Sewers
(\$21,113.65) 45010 59700 MIS Conduit Systems
(\$52,975.10) Total