



Legislation Details (With Text)

File #: 0367-22 **Version:** A **Name:**
Type: Communication **Status:** Passed
File created: 5/23/2022 **In control:** Public Works and Services Committee
On agenda: 6/7/2022 **Final action:** 6/7/2022

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors.

Recommendation of the Public Works and Services Committee on 05-31-22: That Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors, be approved in the deduct amount of (\$117,077.28).

Fiscal Note: Funding for this change order is credited in the following Org-Object:
\$(26,212.50) 22640 57560 Sanitary Sewers
\$(52,679.60) 60484 57570 Storm Sewers
\$(1,310.25) 45040 57515 Sidewalk Replacement
\$(3,270.00) 45040 57515 Crosswalk Ramps
\$(34,487.29) 45040 57500 Asphalt Resurfacing
\$882.06 45040 57200 DPW Building Improvements
\$(117,077.28) Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO2_Memo 2021004, 2. CO2_2021004 Signed, 3. #0367-22 Resolution

Date	Ver.	Action By	Action	Result
6/7/2022	A	Common Council	Approved as Presented	Pass
5/31/2022	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors.

Recommendation of the Public Works and Services Committee on 05-31-22: That Change Order No. 2 to Contract 2021004 - 2021 City Resurfacing, Payne & Dolan, Inc., Contractors, be approved in the deduct amount of (\$117,077.28).

Fiscal Note: Funding for this change order is credited in the following Org-Object:
\$(26,212.50) 22640 57560 Sanitary Sewers
\$(52,679.60) 60484 57570 Storm Sewers
\$(1,310.25) 45040 57515 Sidewalk Replacement
\$(3,270.00) 45040 57515 Crosswalk Ramps
\$(34,487.29) 45040 57500 Asphalt Resurfacing
\$882.06 45040 57200 DPW Building Improvements
\$(117,077.28) Total