



## Legislation Details

**File #:** Res.0328-16    **Version:** A    **Name:** Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III  
**Type:** Resolution    **Status:** Passed  
**File created:** 9/20/2016    **In control:** City Attorney's Office  
**On agenda:** 9/20/2016    **Final action:** 9/20/2016  
**Title:** Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III

Resolved, that Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor, as submitted, is approved in the amount of \$6,800.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 45050-57110, Parks Department Land Improvements.

**Sponsors:** Terry McCarthy

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/20/2016	A	Common Council	Approved	Pass