



## Legislation Details

**File #:** 0788-19      **Version:** A      **Name:** Subject: Communication endorsed by Alder Tate II, on behalf of Public Works, submitting Change Order No. 1 to Contract 20190027, 2019 Concrete Reconstruct (RW), A.W. Oakes & Son, Inc., contractor.

**Type:** Communication      **Status:** Passed

**File created:** 7/3/2019      **In control:** Public Works and Services Committee

**On agenda:** 7/16/2019      **Final action:** 7/16/2019

**Title:** Subject: Communication endorsed by Alder Tate II, on behalf of Public Works, submitting Change Order No. 1 to Contract 20190027, 2019 Concrete Reconstruct (RW), A.W. Oakes & Son, Inc., contractor.

Recommendation of the Public Works and Services Committee on 07-09-19: That Change Order No. 1 on Contract 20190027, 2019 Concrete Reconstruct (RW), A.W. Oakes & Son, Inc., contractor, be approved in the deduct amount of (\$128,850.00).

Further recommends that Org-Object 22640-57560, Sanitary Sewers, be adjusted by (\$128,850.00).

Fiscal Note: Funds are available as herein delineated.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 0788-19 CO1 Contract 20190027, 2019 Concrete Reconstruct.pdf, 2. #0788-19 Resolution

Date	Ver.	Action By	Action	Result
7/16/2019	A	Common Council	Approved as Presented	Pass
7/9/2019	A	Public Works and Services Committee	Recommended For Approval	