



Legislation Details

File #: 0169-20 **Version:** A **Name:** Subject: Change Order No. 5 Contract W-18-10, Perry Avenue Pumping Station Improvements, Staab Construction Corp. (Contractor)

Type: Communication **Status:** Passed

File created: 3/10/2020 **In control:** Waterworks Commission

On agenda: **Final action:** 3/17/2020

Title: Subject: Change Order No. 5 Contract W-18-10, Perry Avenue Pumping Station Improvements, Staab Construction Corporation (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/17/2020	A	Waterworks Commission	Approved	Pass