



## Legislation Details

**File #:** 1338-19      **Version:** A      **Name:** Communication sponsored by Alder Tate II, on behalf of Public Works, submitting Change Order No. 2 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers LLC, contractor.

**Type:** Communication      **Status:** Passed

**File created:** 12/3/2019      **In control:** Public Works and Services Committee

**On agenda:** 12/17/2019      **Final action:** 12/17/2019

**Title:** Subject: Communication sponsored by Alder Tate II, on behalf of Public Works, submitting Change Order No. 2 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers LLC, contractor.

Recommendation of the Public Works and Services Committee on 12-10-19: That Change Order No. 2 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers LLC, contractor, be approved in the deduct amount of (\$3,856.00).

Further recommends that Org-Object 45040-57500, DPW-Paving, be adjusted by (\$3,856.00).

Fiscal Note: Funds are available as herein delineated.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 1338-19 CO2 Contract 20180003, Monroe Avenue Reconstruct.pdf, 2. #1338-19 Resolution

Date	Ver.	Action By	Action	Result
12/17/2019	A	Common Council	Approved as Presented	Pass
12/10/2019	A	Public Works and Services Committee	Recommended For Approval	