



Legislation Details

File #: 1001-16 **Version:** A **Name:** CO #4 - Contract A-16
Type: Communication **Status:** Passed
File created: 11/17/2016 **In control:** Wastewater Commission
On agenda: **Final action:** 11/29/2016
Title: Subject: Change Order No. 4, Contract A-16, Concrete Replacement - Phase 3, Joseph J. Henderson & Son, Inc. (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/29/2016	A	Wastewater Commission	Approved	Pass