



Legislation Details

File #: 0792-20 **Version:** A **Name:** Subject: Change Order No. 3 on Contract W-19-7, Spring Street Transmission Water Main, S.J. Louis Construction, Inc (Contractor)

Type: Communication **Status:** Passed

File created: 11/13/2020 **In control:** Waterworks Commission

On agenda: **Final action:** 11/17/2020

Title: Subject: Change Order No. 3 on Contract W-19-7, Spring Street Transmission Water Main, S.J. Louis Construction, Inc (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments: 1. W-19-7 Change Order 3

Date	Ver.	Action By	Action	Result
11/17/2020	A	Waterworks Commission	Approved	Pass