



## Legislation Details

**File #:** 1160-23      **Version:** A      **Name:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors.

**Type:** Communication      **Status:** Passed  
Staff Recommendation to the Public Works and Services Co

**File created:** 12/13/2023      **In control:** Public Works and Services Committee

**On agenda:** 1/16/2024      **Final action:** 1/16/2024

**Title:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors.

Recommendation of the Public Works and Services Committee on 01.09.24: That Change Order No.1 to Contract 2023162 - 2023 Sidewalk Replacement, Beardsley Concrete LLC, Contractors, be approved suspending the calendar days of the contract over the winter months.

Fiscal Note: N/A

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CCO 1 Memo 2023162, 2. CCO 1 2023162, 3. #1160-23 Resolution

Date	Ver.	Action By	Action	Result
1/16/2024	A	Common Council	Approved as Presented	Pass
1/9/2024	A	Public Works and Services Committee		