



Legislation Details

File #: 1102-18 **Version:** A **Name:** Change Order No. 1 on Contract 20170043, 2017 Sewer main and Lateral Lining, Musson Brothers, Inc., contractor. (Res. 0347-18)

Type: Communication **Status:** Passed

File created: 10/17/2018 **In control:** Public Works and Services Committee

On agenda: **Final action:** 11/7/2018

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20170043, 2017 Sewer Main and Lateral Lining, Musson Brothers, Inc., contractor. (Res. 0347-18)

Recommendation of the Public Works and Services Committee on 10-30-18: That Change Order No. 1 on Contract 20170043, 2017 Sewer and Lateral Lining, Musson Brothers, Inc., contractor, be approved in the deduct amount of (\$134,237.50).

Further recommends that the funding accounts be adjusted by the following amounts:

- (\$ 10,748.32) - Org-Object 22640-57560, Sanitary Sewers
- (\$ 48,696.01) - Org-Object 40101-57560, Sanitary Sewers
- (\$ 74,793.17) - Org-Object 60484-57570, Storm Sewers
- (\$134,237.50) - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1102-18 CO 1 Contract 20170043, 2017 Sewer Main & Lateral Lining.pdf

Date	Ver.	Action By	Action	Result
11/7/2018	A	Common Council	Approved as Presented	Pass
10/30/2018	A	Public Works and Services Committee	Recommended For Approval	