



Legislation Details

File #: Res.0391-17 **Version:** A **Name:** Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs

Type: Resolution **Status:** Passed

File created: 11/21/2017 **In control:** City Attorney's Office

On agenda: 11/21/2017 **Final action:** 11/21/2017

Title: Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs

Resolved, that Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor, as submitted, is approved in the amount of \$60,197.50.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 60484-57570, Storm Sewers.

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/21/2017	A	Common Council	Approved as Presented	Pass