



Legislation Details

File #: Res.0312-16 **Version:** A **Name:** Change Order No. 1 to Contract 20160001, Washington Avenue Bridge Sidewalk Replacement
Type: Resolution **Status:** Passed
File created: 9/6/2016 **In control:** City Attorney's Office
On agenda: 9/6/2016 **Final action:** 9/6/2016
Title: Change Order No. 1 to Contract 20160001, Washington Avenue Bridge Sidewalk Replacement

Resolved, that Change Order No. 1 on Contract 20160001, Washington Avenue Bridge Sidewalk Replacement, Marvin Gleason Contractor, Inc., contractor, as submitted, is approved in the amount of \$41,407.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 45040-57540, Repair Washington Avenue Bridge SW.

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/6/2016	A	Common Council	Adopted	Pass