



Legislation Details

File #: 66-17 **Version:** A **Name:** CO #1 - Contract W-16-6
Type: Communication **Status:** Passed
File created: 1/26/2017 **In control:** Waterworks Commission
On agenda: **Final action:** 1/31/2017
Title: Subject: Change Order No. 1 on Contract W-16-6, 2016 Water Main Replacement - Phase 3, A.W. Oakes & Son, Inc. (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2017	A	Waterworks Commission	Approved	Pass