



## Legislation Details

**File #:** Res.0140-18    **Version:** A    **Name:** Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Updates  
**Type:** Resolution    **Status:** Passed  
**File created:** 5/1/2018    **In control:** City Attorney's Office  
**On agenda:** 5/1/2018    **Final action:** 5/1/2018  
**Title:** Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Updates

Resolved, that Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Upgrades, MP Systems, Inc., contractor, as submitted, is approved in the amount of \$4,553.00.

Fiscal Note: Funds to defray the cost of the change order be appropriated from Org-Object 40402-57545, Main St. Lift Bridge and will be fully reimbursed by the State.

**Sponsors:** John Tate II

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
5/1/2018	A	Common Council	Approved as Presented	Pass