



Legislation Details (With Text)

File #:	0612-16	Version:	A	Name:	Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor. (Res No. 0278-16)
Type:	Communication	Status:			Passed
File created:	7/13/2016	In control:			Public Works and Services Committee
On agenda:		Final action:			8/1/2016
Title:	Subject: Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor. (Res No. 0278-16)				
	Recommendation of the Public Works and Services Committee on 07-26-16: That Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor, as submitted, be approved in the amount of \$2,550.00.				
	Further recommends that funding to defray the cost of the change order be appropriated from the following Org-Objects:				
	\$ 510.00 - Org-Object 45040-57550, DPW-Lake MI Pathway				
	\$2,040.00 - Org-Object 2031-57550, State's Share Lake MI Pathway				
	\$2,550.00 - Total				
	Fiscal Note: Funds are available as herein delineated.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0612-16 CO2 Contract 20150019 LMP Phase III

Date	Ver.	Action By	Action	Result
8/1/2016	A	Common Council	Approved as Presented	Pass
7/26/2016	A	Public Works and Services Committee	Recommended For Approval	
7/19/2016	A	Common Council	Referred	

Subject: Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor. (Res No. 0278-16)

Recommendation of the Public Works and Services Committee on 07-26-16: That Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor, as submitted, be approved in the amount of \$2,550.00.

Further recommends that funding to defray the cost of the change order be appropriated from the following Org-Objects:

\$ 510.00 - Org-Object 45040-57550, DPW-Lake MI Pathway
\$2,040.00 - Org-Object 2031-57550, State's Share Lake MI Pathway
\$2,550.00 - Total

Fiscal Note: Funds are available as herein delineated.