



Legislation Details (With Text)

File #: Res.0278-16 **Version:** A **Name:** Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III
Type: Resolution **Status:** Passed
File created: 8/1/2016 **In control:** City Attorney's Office
On agenda: 8/1/2016 **Final action:** 8/1/2016
Title: Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III

Resolved, that Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor, as submitted, is approved in the amount of \$2,550.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the following Org-Objects:

\$ 510.00 - Org-Object 45040-57550, DPW-Lake MI Pathway
\$2,040.00 - Org-Object 2031-57550, State's Share Lake MI Pathway
\$2,550.00 - Total

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|----------|------|----------------|-----------------------|--------|
| 8/1/2016 | A | Common Council | Approved as Presented | Pass |

Alderman McCarthy

Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III

Resolved, that Change Order No. 2 on Contract 20150019, Lake Michigan Pathway, Phase III, Ray Hintz, Inc., contractor, as submitted, is approved in the amount of \$2,550.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the following Org-Objects:

\$ 510.00 - Org-Object 45040-57550, DPW-Lake MI Pathway
\$2,040.00 - Org-Object 2031-57550, State's Share Lake MI Pathway
\$2,550.00 - Total