



Legislation Details (With Text)

File #:	0706-16	Version:	A	Name:	Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, contractor. (Res. No. 0311-16)
Type:	Communication	Status:			Passed
File created:	8/15/2016	In control:			Public Works and Services Committee
On agenda:		Final action:			9/6/2016

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, contractor. (Res. No. 0311-16)

Recommendation of the Public Works and Services Committee on 08-29-16: That Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, contractor, as submitted, be approved in the amount of \$3,227.00.

Further recommends that funding to defray the cost of the change order be appropriated from the following Org-Objects:

\$2,237.00 - Org-Object 20201-52200-20011, FFLM 2015
\$ 990.00 - Org-Object 20104-53200-20038, WCMP 2015
\$3,227.00 - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0706-16 CO1 Contract 20160030 Samuel Myers Park Restorations-Phase III

Date	Ver.	Action By	Action	Result
9/6/2016	A	Common Council	Approved	Pass
8/29/2016	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, contractor. (Res. No. 0311-16)

Recommendation of the Public Works and Services Committee on 08-29-16: That Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, contractor, as submitted, be approved in the amount of \$3,227.00.

Further recommends that funding to defray the cost of the change order be appropriated from the following Org-Objects:

\$2,237.00 - Org-Object 20201-52200-20011, FFLM 2015
\$ 990.00 - Org-Object 20104-53200-20038, WCMP 2015
\$3,227.00 - Total

Fiscal Note: Funds are available as herein delineated.