



## Legislation Details

**File #:** Res.0311-16    **Version:** A    **Name:** Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III  
**Type:** Resolution    **Status:** Passed  
**File created:** 9/6/2016    **In control:** City Attorney's Office  
**On agenda:** 9/6/2016    **Final action:** 9/6/2016  
**Title:** Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III

Resolved, that Change Order No. 1 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor, as submitted, is approved in the amount of \$3,227.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the following Org-Objects:

\$2,237.00 - Org-Object 20201-52200-20011, FFLM 2015  
\$ 990.00 - Org-Object 20104-53200-20038, WCMP 2015  
\$3,227.00 - Total

**Sponsors:** Terry McCarthy

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/6/2016	A	Common Council	Adopted	Pass