



Legislation Details

File #: Res.0328-16 **Version:** A **Name:** Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III
Type: Resolution **Status:** Passed
File created: 9/20/2016 **In control:** City Attorney's Office
On agenda: 9/20/2016 **Final action:** 9/20/2016
Title: Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III

Resolved, that Change Order No. 2 on Contract 20160030, Samuel Myers Park Renovations - Phase III, A.W. Oakes & Son, Inc., contractor, as submitted, is approved in the amount of \$6,800.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 45050-57110, Parks Department Land Improvements.

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/20/2016	A	Common Council	Approved	Pass