



Legislation Details (With Text)

File #: 0979-16 **Version:** A **Name:** (Direct Referral) Change Order No. 1 on Contract 20160039, Racine Zoo - Roof & Masonry Restoration (R1), Kaschak Roofing, Inc., contractor. (Res No. 0406-16)

Type: Communication **Status:** Passed

File created: 11/16/2016 **In control:** Public Works and Services Committee

On agenda: **Final action:** 12/6/2016

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20160039, Racine Zoo - Roof & Masonry Restoration (R1), Kaschak Roofing, Inc., contractor. (Res No. 0406-16)

Recommendation of the Public Works and Services Committee on 11-29-16: That Change Order No. 1 on Contract 20160039, Racine Zoo - Roof & Masonry Restoration (R1), Kaschak Roofing, Inc., contractor, as submitted, be approved in the amount of \$6,840.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45050-57200, DPW-Zoo Primate Building Roof.

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0979-16 CO1 Contract 20160039, Racine ZooRoof & Masonry Restoration

Date	Ver.	Action By	Action	Result
12/6/2016	A	Common Council	Approved as Presented	
11/29/2016	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20160039, Racine Zoo - Roof & Masonry Restoration (R1), Kaschak Roofing, Inc., contractor. (Res No. 0406-16)

Recommendation of the Public Works and Services Committee on 11-29-16: That Change Order No. 1 on Contract 20160039, Racine Zoo - Roof & Masonry Restoration (R1), Kaschak Roofing, Inc., contractor, as submitted, be approved in the amount of \$6,840.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45050-57200, DPW-Zoo Primate Building Roof.

Fiscal Note: Funds are available as herein delineated.