



Legislation Details

File #: 1070-16 **Version:** A **Name:** Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1), LaLonde Contractors, Inc., contractor. (Res. No. 0421-16)

Type: Communication **Status:** Passed

File created: 12/8/2016 **In control:** Public Works and Services Committee

On agenda: **Final action:** 12/20/2016

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1), LaLonde Contractors, Inc., contractor. (Res. No. 0421-16)

Recommendation of the Public Works and Services Committee on 12-13-16: That Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1), LaLonde Contractors, Inc., contractor, as submitted, be approved in the amount of \$40,017.15.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

\$38,307.82 - Org-Object 45040-57500, DPW Paving
(\$ 1,388.47) - Org-Object 45040-57530, DPW Traffic Control
\$ 4,327.80 - Org-Object 60484-57570, Storm Sewers
(\$ 1,230.00) - Org-Object 22640-57560, Sanitary Sewers
\$40,017.15 - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1070-16 CO1 Contract 20160002, 2016 Concrete St Reconstruction

Date	Ver.	Action By	Action	Result
12/20/2016	A	Common Council	Approved as Presented	Pass
12/13/2016	A	Public Works and Services Committee	Recommended For Approval	