



Legislation Details (With Text)

File #: Res.0421-16 **Version:** A **Name:** Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1)
Type: Resolution **Status:** Passed
File created: 12/20/2016 **In control:** City Attorney's Office
On agenda: 12/20/2016 **Final action:** 12/20/2016
Title: Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1)

Resolved, that Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1), LaLonde Contractors, Inc., contractor, as submitted, is approved in the amount of \$40,017.15.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the below Org-Objects:

\$38,307.82	- Org-Object 45040-57500, DPW Paving
(\$ 1,388.47)	- Org-Object 45040-57530, DPW Traffic Control
\$ 4,327.80	- Org-Object 60484-57570, Storm Sewers
(\$ 1,230.00)	- Org-Object 22640-57560, Sanitary Sewers
\$40,017.15	- Total

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/20/2016	A	Common Council	Approved as Presented	Pass

Alderman McCarthy

Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1)

Resolved, that Change Order No. 1 on Contract 20160002, 2016 Concrete Reconstruct (R1), LaLonde Contractors, Inc., contractor, as submitted, is approved in the amount of \$40,017.15.

Fiscal Note: Funding to defray the cost of the change order be appropriated from the below Org-Objects:

\$38,307.82	- Org-Object 45040-57500, DPW Paving
(\$ 1,388.47)	- Org-Object 45040-57530, DPW Traffic Control
\$ 4,327.80	- Org-Object 60484-57570, Storm Sewers
(\$ 1,230.00)	- Org-Object 22640-57560, Sanitary Sewers
\$40,017.15	- Total