



## Legislation Details (With Text)

**File #:** 61-17      **Version:** A      **Name:** (Direct Referral) Change Order No. 2 to Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor. (Res No. 0032-17)  
**Type:** Communication      **Status:** Passed  
**File created:** 1/25/2017      **In control:** Public Works and Services Committee  
**On agenda:**      **Final action:** 2/7/2017

**Title:** Subject: (Direct Referral) Change Order No. 2 to Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor. (Res No. 0032-17)

Recommendation of the Public Works and Services Committee on 01-31-17: That Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, be approved in the deduct amount of (\$65,460.15).

Further recommends the funding Org-Object 22640-57560, Sanitary Sewers, Misc. be adjusted by (\$65,460.15).

Fiscal Note: Funds are available as herein delineated.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 61-17 CO 2 Contract 20150053 - 2015 Sewer Main & Lateral Lining

Date	Ver.	Action By	Action	Result
2/7/2017	A	Common Council	Approved as Presented	Pass
1/31/2017	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** (Direct Referral) Change Order No. 2 to Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor. (Res No. 0032-17)

**Recommendation of the Public Works and Services Committee on 01-31-17:** That Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, be approved in the deduct amount of (\$65,460.15).

Further recommends the funding Org-Object 22640-57560, Sanitary Sewers, Misc. be adjusted by (\$65,460.15).

**Fiscal Note:** Funds are available as herein delineated.