



## Legislation Details (With Text)

**File #:** Res.0032-17    **Version:** A    **Name:** Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining  
**Type:** Resolution    **Status:** Passed  
**File created:** 2/7/2017    **In control:** City Attorney's Office  
**On agenda:** 2/7/2017    **Final action:** 2/7/2017  
**Title:** Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining

Resolved, that Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, is approved in the deduct amount of (\$65,460.15).

Fiscal Note: Funding Org-Object 22640-57560, Sanitary Sewers, Misc., be adjusted by (\$65,460.15).

**Sponsors:** Terry McCarthy

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/7/2017	A	Common Council	Approved as Presented	Pass

Alderman McCarthy

Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining

Resolved, that Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, is approved in the deduct amount of (\$65,460.15).

Fiscal Note: Funding Org-Object 22640-57560, Sanitary Sewers, Misc., be adjusted by (\$65,460.15).