



Legislation Details (With Text)

File #: 181-17 **Version:** A **Name:** Change Order No. 1 to Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0095-17)

Type: Communication **Status:** Passed

File created: 2/22/2017 **In control:** Public Works and Services Committee

On agenda: **Final action:** 3/21/2017

Title: Subject: (Direct Referral) Change Order No. 1 to Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0095-17)

Recommendation of the Public Works and Services Committee on 02-28-17: Defer

Recommendation of the Public Works and Services Committee on 03-14-17: That Change Order No. 1 on Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor, as submitted, be approved in the deduct amount of (\$40,640.90).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$35,877.11) - Org-Object 40104-57500, Concrete St Pav Assessable
(\$ 5,653.00) - Org-Object 40104-57560, Sanitary Laterals
(\$ 1,056.00) - Org-Object 60484-57570, Storm Sewers
\$ 2,346.00 - Org-Object 45040-57500, DPW Paving
(\$ 400.79) - Org-Object 22640-57560, Sanitary Sewers
(\$40,640.90) - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 181-17 CO1 Contract 20160012, 2016 Northside Assessable Street Paving

Date	Ver.	Action By	Action	Result
3/21/2017	A	Common Council	Approved as Presented	Pass
3/14/2017	A	Public Works and Services Committee	Recommended For Approval	
2/28/2017	A	Public Works and Services Committee	Deferred	

Subject: (Direct Referral) Change Order No. 1 to Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0095-17)

Recommendation of the Public Works and Services Committee on 02-28-17: Defer

Recommendation of the Public Works and Services Committee on 03-14-17: That Change Order No. 1 on Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor, as submitted, be approved in the deduct amount of (\$40,640.90).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$35,877.11) - Org-Object 40104-57500, Concrete St Pav Assessable
(\$ 5,653.00) - Org-Object 40104-57560, Sanitary Laterals
(\$ 1,056.00) - Org-Object 60484-57570, Storm Sewers
\$ 2,346.00 - Org-Object 45040-57500, DPW Paving
(\$ 400.79) - Org-Object 22640-57560, Sanitary Sewers
(\$40,640.90) - Total

Fiscal Note: Funds are available as herein delineated.