



## Legislation Details

**File #:** 183-17      **Version:** A      **Name:** Change Order No. 1 to Contract 20160015, 2016 Concrete Reconstruction - Kinzie Avenue (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0097-17)

**Type:** Communication      **Status:** Passed

**File created:** 2/22/2017      **In control:** Public Works and Services Committee

**On agenda:**      **Final action:** 3/21/2017

**Title:** Subject: (Direct Referral) Change Order No. 1 to Contract 20160015, 2016 Concrete Reconstruction - Kinzie Avenue (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0097-17)

Recommendation of the Public Works and Services Committee on 02-28-17: Defer

Recommendation of the Public Works and Services Committee on 03-14-17: That Change Order No. 1 on Contract 20160015, 2016 Concrete Reconstruction - Kinzie Avenue (R1), Cornerstone Pavers, LLC., contractor, as submitted, be approved in the deduct amount of (\$66,880.97).

Further recommends that the funding accounts be adjusted by the following amount:

(\$50,737.70) - Org-Object 45040-57500, DPW-Paving  
\$ 309.40 - Org-Object 45040-57515, DPW-Sidewalks  
\$ 96.26 - Org-Object 60484-57570, Storm Sewers  
(\$23,761.28) - Org-Object 22640-57560, Sanitary Sewers  
\$ 2,510.49 - Org-Object 40102-57500, W/W Project-Water Main  
\$ 4,701.86 - Org-Object 40102-57560, W/W Project-Sanitary Sewer  
(\$66,880.97) - Total

Fiscal Note: Funds are available as herein delineated.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 183-17 CO 1 Contract 20160016, 2016 Concrete Reconstruct Kinzie Ave

Date	Ver.	Action By	Action	Result
3/21/2017	A	Common Council	Approved as Presented	Pass
3/14/2017	A	Public Works and Services Committee	Recommended For Approval	
2/28/2017	A	Public Works and Services Committee	Deferred	