



Legislation Details

File #:	503-17	Version:	A	Name:	Change Order No. 1 on Contract 20160031, Retaining Wall Replacement - Riverside Drive & Roe Avenue, A.W. Oakes & Son, Inc., contractor. (Res No. 0194-17)
Type:	Communication	Status:			Passed
File created:	5/23/2017	In control:			Public Works and Services Committee
On agenda:		Final action:			6/6/2017
Title:	Subject: (Direct Referral) Change Order No. 1 on Contract 20160031, Retaining Wall Replacement - Riverside Drive & Roe Avenue, A.W. Oakes & Son, Inc., contractor. (Res No. 0194-17)				
	Recommendation of the Public Works and Services Committee on 05-30-17: That Change Order No. 1 on Contract 20160031, Retaining Wall Replacement - Riverside Drive & Roe Avenue, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$12,750.00.				
	Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 40104-57500, Concrete Street Paving.				
	Fiscal Note: Funds are available as herein delineated.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 503-17 CO 1 Contract 20160031, Riverside & Roe Retaining Wall.pdf				

Date	Ver.	Action By	Action	Result
6/6/2017	A	Common Council	Approved as Presented	Pass
5/30/2017	A	Public Works and Services Committee	Recommended For Approval	