



Legislation Details

File #: Res.0194-17 **Version:** A **Name:** Change Order No. 1 on Contract 20160031, Retaining Wall Replacement - Riverside Drive & Roe Avenue

Type: Resolution **Status:** Passed

File created: 6/6/2017 **In control:** City Attorney's Office

On agenda: 6/6/2017 **Final action:** 6/6/2017

Title: Change Order No. 1 on Contract 20160031, Retaining Wall Replacement - Riverside Drive & Roe Avenue

Resolved, that Change Order No. 1 on Contract 20160031, Retaining Wall Replacement - Riverside Drive & Roe Avenue, A.W. Oakes & Son, Inc., contractor, as submitted, is approved in the amount of \$12,750.00.

Fiscal Note: Funds funding to defray the cost of the change order be appropriated from Org-Object 40104-57500, Concrete Street Paving.

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/6/2017	A	Common Council	Approved as Presented	Pass