



Legislation Details

File #: 746-17 **Version:** A **Name:** CO #2 - Contract W-17-2
Type: Communication **Status:** Passed
File created: 7/31/2017 **In control:** Waterworks Commission
On agenda: **Final action:** 8/29/2017
Title: Subject: Change Order No. 2 on Contract W-17-2, Water Main Replacement - Phase 1, Willkomm Excavating & Grading, Inc. (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/29/2017	A	Waterworks Commission	Approved	Pass