



## Legislation Details (With Text)

**File #:** 748-17      **Version:** A      **Name:** CO #1 - Contract W-17-5  
**Type:** Communication      **Status:** Passed  
**File created:** 7/31/2017      **In control:** Waterworks Commission  
**On agenda:**      **Final action:** 8/29/2017  
**Title:** Subject: Change Order No. 1 on Contract W-17-5, Douglas Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/29/2017	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 1 on Contract W-17-5, Douglas Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (Contractor)

**Recommendation:** Approve