

City of Racine

Legislation Details (With Text)

File #:	837-17	Version: A	Name:	CO #2 - Contract W-17-3	
Туре:	Communication		Status:	Passed	
File created:	8/22/20	17	In control:	Waterworks Commission	
On agenda:			Final action:	8/29/2017	
Title:	Subject: Change Order No. 2 on Contract W-17-3, 2017 Water Main Replacement - Phase 2, Willkomm Excavating & Grading, Inc. (Contractor)				
	Recommendation: Approve				
Sponsors:					
Indexes:					
Code sections:					
Attachments:					
Date	Ver. Ac	tion By	Act	ion	Result
8/29/2017	A W	aterworks Commission	ם ח An	proved	Pass

Subject: Change Order No. 2 on Contract W-17-3, 2017 Water Main Replacement - Phase 2, Willkomm Excavating & Grading, Inc. (Contractor)

Recommendation: Approve