



Legislation Details

File #: Res.0322-17 **Version:** A **Name:** Change Order No. 1 on Contract 20160025, 2016 CCTV and Manhole Inspections, Visu-Sewer, Inc., Contractor

Type: Resolution **Status:** Passed

File created: 9/20/2017 **In control:** City Attorney's Office

On agenda: 9/20/2017 **Final action:** 9/20/2017

Title: Change Order No. 1 on Contract 20160025, 2016 CCTV and Manhole Inspections, Visu-Sewer, Inc., Contractor

Resolved, that Change Order No. 1 on Contract 20160025, 2016 CCTV and Manhole Inspections, Visu-Sewer, Inc., contractor, as submitted, is approved in the amount of \$3,465.00

Further resolved, that funding to defray the cost of the change order be appropriated from Org-Object 22640-57560, Sanitary Sewer, Misc. Loc.

Fiscal Note: Funds are available as herein delineated.

Sponsors: Terry McCarthy

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/20/2017	A	Common Council	Approved as Presented	Pass