

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislation Details (With Text)

File #: 1092-17 Version: A Name: Change Order No. 1 on Contract 20170030, 2017

Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor. (Res.

0391-17)

Type: Communication Status: Passed

File created: 11/9/2017 In control: Public Works and Services Committee

On agenda: Final action: 11/21/2017

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton

Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor. (Res. 0391-17)

Recommendation of the Public Works and Services Committee on 11-14-17: That Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes

& Son, Inc., contractor, as submitted, be approved in the amount of \$60,197.50.

Further recommends that funding to defray the cost of the change order be appropriated from Org-

Object 60484-57570, Storm Sewers.

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1092-17 CO1, Contract 20170030, 2017 Hamilton-Douglas St Sanitary Sewer Repair.pdf

Date	Ver.	Action By	Action	Result
11/21/2017	Α	Common Council	Approved as Presented	Pass
11/14/2017	Α	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor. (Res. 0391-17)

Recommendation of the Public Works and Services Committee on 11-14-17: That Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$60,197.50.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 60484-57570, Storm Sewers.

Fiscal Note: Funds are available as herein delineated.