



## Legislation Details

<b>File #:</b>	1092-17	<b>Version:</b>	A	<b>Name:</b>	Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor. (Res. 0391-17)
<b>Type:</b>	Communication	<b>Status:</b>			Passed
<b>File created:</b>	11/9/2017	<b>In control:</b>			Public Works and Services Committee
<b>On agenda:</b>		<b>Final action:</b>			11/21/2017
<b>Title:</b>	Subject: (Direct Referral) Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor. (Res. 0391-17)				
	Recommendation of the Public Works and Services Committee on 11-14-17: That Change Order No. 1 on Contract 20170030, 2017 Douglas Avenue/Hamilton Street Sanitary Sewer Repairs, A.W. Oakes & Son, Inc., contractor, as submitted, be approved in the amount of \$60,197.50.				
	Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 60484-57570, Storm Sewers.				
	Fiscal Note: Funds are available as herein delineated.				

**Sponsors:****Indexes:****Code sections:**

**Attachments:** 1. 1092-17 CO1, Contract 20170030, 2017 Hamilton-Douglas St Sanitary Sewer Repair.pdf

Date	Ver.	Action By	Action	Result
11/21/2017	A	Common Council	Approved as Presented	Pass
11/14/2017	A	Public Works and Services Committee	Recommended For Approval	