



Legislation Details (With Text)

File #:	0180-18	Version:	A	Name:	Change Order No. 1 on Contract 20170010, 2017 City Resurfacing (R1), Payne & Dolan, Inc., contractor. (Res. 0067-18)
Type:	Communication	Status:			Passed
File created:	2/20/2018	In control:			Public Works and Services Committee
On agenda:		Final action:			3/6/2018
Title:	Subject: (Direct Referral) Change Order No. 1 on Contract 20170010, 2017 City Resurfacing (R1), Payne & Dolan, Inc., contractor. (Res. 0067-18)				

Recommendation of the Public Works and Services Committee on 02-27-18: That Change Order No. 1 on Contract 20170010, 2017 City Resurfacing (R1), Payne & Dolan, Inc., contractor, be approved in the amount of \$22,368.44.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

(\$39,026.78) - Org-Object 45040-57500, Asphalt Resurfacing
\$47,868.50 - Org-Object 60484-57570, Storm Sewers
(\$17,966.00) - Org-Object 22640-57560, Sanitary Sewers
\$14,985.46 - Org-Object 45050-57515, Sidewalk Replacement
\$19,637.26 - Org-Object 45050-57515, Crosswalk Ramps
(\$ 3,100.00) - Org-Object 45040-57530, Traffic Signal Replacements
\$22,368.44 - Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0180-18, CO1 Contract 20170010, 2017 Resurfacing.pdf

Date	Ver.	Action By	Action	Result
3/6/2018	A	Common Council	Approved	
2/27/2018	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20170010, 2017 City Resurfacing (R1), Payne & Dolan, Inc., contractor. (Res. 0067-18)

Recommendation of the Public Works and Services Committee on 02-27-18: That Change Order No. 1 on Contract 20170010, 2017 City Resurfacing (R1), Payne & Dolan, Inc., contractor, be approved in the amount of \$22,368.44.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

(\$39,026.78) - Org-Object 45040-57500, Asphalt Resurfacing
\$47,868.50 - Org-Object 60484-57570, Storm Sewers
(\$17,966.00) - Org-Object 22640-57560, Sanitary Sewers
\$14,985.46 - Org-Object 45050-57515, Sidewalk Replacement

\$19,637.26 - Org-Object 45050-57515, Crosswalk Ramps
(\$ 3,100.00) - Org-Object 45040-57530, Traffic Signal Replacements
\$22,368.44 - Total