



Legislation Details (With Text)

File #:	0315-18	Version:	A	Name:	Change Order No. 1 on Contract 20170012, 2017 Assessable Street & Alley (R1), Cornerstone Pavers, LLC., contractor. (Res. 0128-18)
Type:	Communication	Status:			Passed
File created:	3/28/2018	In control:			Public Works and Services Committee
On agenda:		Final action:			4/16/2018
Title:	Subject: Change Order No. 1 on Contract 20170012, 2017 Assessable Street & Alley (R1), Cornerstone Pavers, LLC., contractor. (Res. 0128-18)				
	Recommendation of the Public Works and Services Committee on 04-10-18: That Change Order No. 1 on Contract 20170012, 2017 Assessable Street & Alley (R1), Cornerstone Pavers, LLC., contractor, be approved in the amount of \$34,807.21.				
	Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 40104-57500, Concrete Street Paving.				
	Fiscal Note: Funds are available as herein delineated.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0315-18 CO1 Contract 20170012, 2017 Local Streets & Alley Paving.pdf

Date	Ver.	Action By	Action	Result
4/16/2018	A	Common Council	Approved as Presented	Pass
4/10/2018	A	Public Works and Services Committee	Recommended For Approval	
4/4/2018	A	Common Council	Referred	Pass

Subject: Change Order No. 1 on Contract 20170012, 2017 Assessable Street & Alley (R1), Cornerstone Pavers, LLC., contractor. (Res. 0128-18)

Recommendation of the Public Works and Services Committee on 04-10-18: That Change Order No. 1 on Contract 20170012, 2017 Assessable Street & Alley (R1), Cornerstone Pavers, LLC., contractor, be approved in the amount of \$34,807.21.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 40104-57500, Concrete Street Paving.

Fiscal Note: Funds are available as herein delineated.