



Legislation Details

File #:	0419-18	Version:	A	Name:	Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Updates, MP Systems, Inc., contractor. (Res. 0140-18)
Type:	Communication	Status:	Passed		
File created:	4/20/2018	In control:	Public Works and Services Committee		
On agenda:		Final action:	5/1/2018		
Title:	Subject: (Direct Referral) Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Updates, MP Systems, Inc., contractor. (Res. 0140-18)				
	Recommendation of the Public Works and Services Committee on 04-24-18: That Change Order No. 1 on Contract 20170095, Main St. Lift Bridge - Electrical Upgrades, MP Systems, Inc., contractor, as submitted, be approved in the amount of \$4,553.00.				
	Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 40402-57545, Main St. Lift Bridge.				
	Fiscal Note: Funds are available as herein delineated and will be fully reimbursed by the State.				

Sponsors:

Indexes:

Code sections:

Attachments: 1. 0419-18 CO1 Contract 20170095, Main St. Lift Bridge - Electrical Updates.pdf

Date	Ver.	Action By	Action	Result
5/1/2018	A	Common Council	Approved as Presented	Pass
4/24/2018	A	Public Works and Services Committee	Recommended For Approval	