



## Legislation Details

<b>File #:</b>	Res.0140-18	<b>Version:</b>	A	<b>Name:</b>	Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Updates
<b>Type:</b>	Resolution	<b>Status:</b>		<b>Status:</b>	Passed
<b>File created:</b>	5/1/2018	<b>In control:</b>		<b>In control:</b>	City Attorney's Office
<b>On agenda:</b>	5/1/2018	<b>Final action:</b>		<b>Final action:</b>	5/1/2018
<b>Title:</b>	Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Updates				
	Resolved, that Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Upgrades, MP Systems, Inc., contractor, as submitted, is approved in the amount of \$4,553.00.				
	Fiscal Note: Funds to defray the cost of the change order be appropriated from Org-Object 40402-57545, Main St. Lift Bridge and will be fully reimbursed by the State.				
<b>Sponsors:</b>	John Tate II				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>					

Date	Ver.	Action By	Action	Result
5/1/2018	A	Common Council	Approved as Presented	Pass