



## Legislation Details

<b>File #:</b>	0553-18	<b>Version:</b>	A	<b>Name:</b>	Change order No. 3 on Contract 20170505, Replace Elevator - City Hall Annex, Our Tardis Investments, Inc., contractor. (Res. 0168-18)
<b>Type:</b>	Communication	<b>Status:</b>			Passed
<b>File created:</b>	5/24/2018	<b>In control:</b>			Public Works and Services Committee
<b>On agenda:</b>		<b>Final action:</b>			6/5/2018
<b>Title:</b>	Subject: (Direct Referral) Change Order No. 3 on Contract 20170505, Replace Elevator - City Hall Annex, Our Tardis Investments, Inc., contractor. (Res. 0168-18)				
	Recommendation of the Public Works and Services Committee on 05-29-18: That Change Order No. 3 on Contract 20170505, Replace Elevator - City Hall Annex, Our Tardis Investments, Inc., contractor, be approved in the amount of \$1,240.00.				
	Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45040-57200, Annex-Upgrade N. Elevator.				
	Fiscal Note: Funds are available as herein delineated.				

**Sponsors:****Indexes:****Code sections:**

**Attachments:** 1. 0553-18 CO 3, Contract 20170505, Replace Elevator - CH Annex.pdf

Date	Ver.	Action By	Action	Result
6/5/2018	A	Common Council	Approved as Presented	Pass
5/29/2018	A	Public Works and Services Committee	Recommended For Approval	