



## Legislation Details (With Text)

<b>File #:</b>	0778-18	<b>Version:</b>	A	<b>Name:</b>	Change Order No. 1 on Contract 20180019, Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor. (Res. 0252-18)
<b>Type:</b>	Communication	<b>Status:</b>	Passed		
<b>File created:</b>	7/24/2018	<b>In control:</b>	Public Works and Services Committee		
<b>On agenda:</b>		<b>Final action:</b>	8/6/2018		

**Title:** Subject: (Direct Referral) Change Order No. 1 on Contract 20180019, Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor. (Res. 0252-18)

Recommendation of the Public Works and Services Committee on 07-31-18: That Change Order No. 1 on Contract 20180019, Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor, be approved in the amount of \$5,450.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 14012-54200, Electrical Supplies.

Fiscal Note: Funds are available as herein delineated.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 0778-18 CO1 on Contract 20180019, Grange & Thurston Reconstruct (R1).pdf

Date	Ver.	Action By	Action	Result
8/6/2018	A	Common Council	Approved as Presented	Pass
7/31/2018	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** (Direct Referral) Change Order No. 1 on Contract 20180019, Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor. (Res. 0252-18)

**Recommendation of the Public Works and Services Committee on 07-31-18:** That Change Order No. 1 on Contract 20180019, Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor, be approved in the amount of \$5,450.00.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 14012-54200, Electrical Supplies.

**Fiscal Note:** Funds are available as herein delineated.