



Legislation Details

File #: Res.0252-18 **Version:** A **Name:** Change Order No. 1 on Contract 20180019 - Grange and Thurston Avenue Reconstruct (R1)
Type: Resolution **Status:** Passed
File created: 8/6/2018 **In control:** City Attorney's Office
On agenda: 8/6/2018 **Final action:** 8/6/2018
Title: Change Order No. 1 on Contract 20180019 - Grange and Thurston Avenue Reconstruct (R1)

Resolved, that Change Order No. 1 on Contract 20180019 - Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor, is approved in the amount of \$5,450.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 14012-54200, Electrical Supplies.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/6/2018	A	Common Council	Approved as Presented	Pass