



Legislation Details

File #: Res.0293-18 **Version:** A **Name:** Change Order No. 1 on Contract 20170093 - Young Industrial Park Pond Dredging
Type: Resolution **Status:** Passed
File created: 9/18/2018 **In control:** City Attorney's Office
On agenda: 9/18/2018 **Final action:** 9/18/2018
Title: Change Order No. 1 on Contract 20170093 - Young Industrial Park Pond Dredging

Resolved, that Change Order No. 1 on Contract 20170093 - Young Industrial Park Pond Dredging, A.W. Oakes & Son, Inc., contractor, is approved in the amount of \$52,164.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 60484-57570, Storm Sewers.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/18/2018	A	Common Council	Approved as Presented	Pass