



Legislation Details

File #: Res.0321-18 **Version:** A **Name:** Change Order No. 1 on Contract 20170034 - 2017 CCTV and Manhole Inspection
Type: Resolution **Status:** Passed
File created: 10/16/2018 **In control:** City Attorney's Office
On agenda: 10/16/2018 **Final action:** 10/16/2018
Title: Change Order No. 1 on Contract 20170034 - 2017 CCTV and Manhole Inspection

Resolved, that Change Order No. 1 on Contract 20170034 - 2017 CCTV and Manhole Inspections, Northern Pipe, Inc., contractor, is approved in the deduct amount of (\$25,625.90).

Fiscal Note: Funding accounts be adjusted by the following amounts:

(\$26,984.07) - Org-Object 40102-57560, RWW Interceptor CCTV
\$ 7,046.42 - Org-Object 60484-57570, Storm Sewers, Misc Loc
(\$ 5,688.25) - Org-Object 22640-57560, Sanitary Sewer, Var Loc
(\$25,625.90) - Total

Sponsors: John Tate II

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/16/2018	A	Common Council	Approved as Presented	Pass