



Legislation Details (With Text)

File #: 1135-18 **Version:** A **Name:** Change Order No. 2 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, LLC., contractor. (Res. 0339-18)

Type: Communication **Status:** Passed

File created: 10/25/2018 **In control:** Public Works and Services Committee

On agenda: **Final action:** 11/7/2018

Title: Subject: (Direct Referral) Change Order No. 2 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, LLC., contractor. (Res. 0339-18)

Recommendation of the Public Works and Services Committee on 10-30-18: That Change Order No. 2 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, LLC., contractor, be approved in the amount of \$1,373.10.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.

Fiscal Note: Funds are available as herein delineated.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 1135-18 CO 2 Contract 20180070, Library-Waterproof Elevator Equipment Room, ProAxis, LLC..pdf

Date	Ver.	Action By	Action	Result
11/7/2018	A	Common Council	Approved as Presented	Pass
10/30/2018	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 2 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, LLC., contractor. (Res. 0339-18)

Recommendation of the Public Works and Services Committee on 10-30-18: That Change Order No. 2 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, LLC., contractor, be approved in the amount of \$1,373.10.

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.

Fiscal Note: Funds are available as herein delineated.