



## Legislation Details

**File #:** Res.0347-18    **Version:** A    **Name:** Change Order No. 1 on Contract 20170043 - 2017 Sewer Main and Lateral Lining  
**Type:** Resolution    **Status:** Passed  
**File created:** 11/7/2018    **In control:** City Attorney's Office  
**On agenda:** 11/7/2018    **Final action:** 11/7/2018  
**Title:** Change Order No. 1 on Contract 20170043 - 2017 Sewer Main and Lateral Lining

Resolved, that Change Order No. 1 on Contract 20170043 - 2017 Sewer and Lateral Lining, Musson Brothers, Inc., contractor, is approved in the deduct amount of (\$134,237.50).

Fiscal Note: Funding accounts be adjusted by the following amounts:

(\$ 10,748.32) - Org-Object 22640-57560, Sanitary Sewers  
(\$ 48,696.01) - Org-Object 40101-57560, Sanitary Sewers  
(\$ 74,793.17) - Org-Object 60484-57570, Storm Sewers  
(\$134,237.50) - Total.

**Sponsors:** John Tate II

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/7/2018	A	Common Council	Approved as Presented	Pass