



## Legislation Details

**File #:** 1195-18      **Version:** A      **Name:** Change Order No. 1 on Contract 20180051, 2018 Storm and Sanitary Sewer CCTV, Green Bay Pipe and TV, Inc., contractor.

**Type:** Communication      **Status:** Passed

**File created:** 11/14/2018      **In control:** Public Works and Services Committee

**On agenda:**      **Final action:** 12/4/2018

**Title:** Subject: Change Order No. 1 on Contract 20180051, 2018 Storm and Sanitary Sewer CCTV, Green Bay Pipe and TV, Inc., contractor.

Recommendation of the Public Works and Services Committee on 11-27-18: That Change Order No. 1 on Contract 20180051, 2018 Storm and Sanitary Sewer CCTV, Green Bay Pipe and TV, Inc., contractor, be approved in the deduct amount of (\$14,022.50).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$ 7,860.26) - Org-Object 60484-57570, Storm Sewer, Misc. Loc  
(\$ 6,162.24) - Org-Object 22640-54560, Sanitary Sewers, Var. Loc  
(\$14,022.50) - Total

Fiscal Note: Funds are available as herein delineated.

**Sponsors:** John Tate II

**Indexes:**

**Code sections:**

**Attachments:** 1. 1195-18 CO 1 Contract 20180051, 2018 Storm & Sanitary Sewer CCTV.pdf, 2. #1195-18 Resolution

Date	Ver.	Action By	Action	Result
12/4/2018	A	Common Council	Approved as Presented	Pass
11/27/2018	A	Public Works and Services Committee	Recommended For Approval	
11/20/2018	A	Common Council	Referred	