



Legislation Details (With Text)

File #: 1197-18 **Version:** A **Name:** Change Order No. 2 on Contract 20180019, Grange & Thurston Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor.

Type: Communication **Status:** Passed

File created: 11/15/2018 **In control:** Public Works and Services Committee

On agenda: **Final action:** 12/4/2018

Title: Subject: Change Order No. 2 on Contract 20180019, Grange & Thurston Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor.

Recommendation of the Public Works and Services Committee on 11-27-18: That Change Order No. 2 on Contract 20180019, Grange & Thurston Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor, be approved in the deduct amount of (\$67,783.52).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$ 1,266.45) - Org-Object 45040-57500, DPW Paving
(\$ 1,978.20) - Org-Object 45040-57515, DPW Sidewalks
(\$ 5,345.53) - Org-Object 60484-57570, Storm Sewers
(\$59,193.34) - Org-Object 22640-57560, Sanitary Sewers
(\$67,783.52) - Total

Fiscal Note: Funds are available as herein delineated.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments: 1. 1197-18 CO2 Contract 20180019, Grange & Thurston Reconstruct.pdf, 2. #1197-18 Resolution

Date	Ver.	Action By	Action	Result
12/4/2018	A	Common Council	Approved as Presented	Pass
11/27/2018	A	Public Works and Services Committee	Recommended For Approval	
11/20/2018	A	Common Council	Referred	

Subject: Change Order No. 2 on Contract 20180019, Grange & Thurston Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor.

Recommendation of the Public Works and Services Committee on 11-27-18: That Change Order No. 2 on Contract 20180019, Grange & Thurston Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor, be approved in the deduct amount of (\$67,783.52).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$ 1,266.45) - Org-Object 45040-57500, DPW Paving
(\$ 1,978.20) - Org-Object 45040-57515, DPW Sidewalks
(\$ 5,345.53) - Org-Object 60484-57570, Storm Sewers
(\$59,193.34) - Org-Object 22640-57560, Sanitary Sewers

(\$67,783.52) - Total

Fiscal Note: Funds are available as herein delineated.